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1. In accordance with Master Contract NAS5-98144, C.7, Technology Refreshment Process, 

the technology refreshment services referenced below is hereby incorporated into this 
Delivery Order at a fixed price of $201,223.02. 

 

SWR #                Subject Amount 
P203 5TMP 21 Install Cat6 wiring in B1100 North for NASA $201,223.02 

         
2. SWR P203 5TMP 21 

The contractor shall provide the labor (including, but not limited to, engineering, 
configuration management, user coordination/scheduling, wiring/cabling (IEEE 802.3, 
EIA/TIA Building Wiring Standards, National Electric Code, and Fire Protection Code, as 
applicable), and equipment installation) and materials necessary to install Cat6 wiring to 
B1100 North to replace Cat3 wiring, remove Cat3 wiring back to each telephone closet and 
cut off for NASA and as outlined in OAO proposal dated August 15, 2005.  Installation will 
include testing, labeling, and configuration documentation (red line drawings).  

 
a. The contractor shall be responsible for performance of the following tasks: 

          ODIN shall work: 
(1) Install eight (8) new Catalyst 6500 48 port 10/100/1000 GE Mod RJ-45 in 1100N- 
  CSC1 
(2) Strap new connection for each subscriber of 1100N-CSC1 on new CAT6 wire 
(3) Connect each subscriber of 1100N-CSC1 to new CAT6 jack 
(4) Update databases 
(5) Update drawings 
 
BOE-TEL (subcontractor) shall work: 

 (1) Install (2) Cat6 wires to (30) locations on the 1st floor up to the 3rd floor network  
  room. 
 (2) Install (2) Cat6 wires to (93) locations on the 2nd floor up to the 3rd floor network  
  room. 
 (3) Install (2) Cat6 wires to (82) locations on the 3rd floor up to the 3rd floor network  
  room. 
 (4) Install Flextray on all three floors to put Cat6 wiring in above ceilings. 
 (5) Install (2) sheets of ¾” x 4’ x 8’ plywood on wall in network room on the 3rd floor. 
 (6) Install (5) Visipatch panels in network room on the 3rd floor and terminate (384)  
  solid copper cables back to 1100N-CSC1.  

(7) Install (1) Visipatch panel in network room on the 3rd floor and terminate (24) Cat6 
solid copper cables back to 1100NV-CSC1.  

(8) Install (6) Visipatch panels in network room on the 3rd floor and terminate (410) 
Cat6 station wires from all 3 floors.  

(9) Install (1) 19’ x 84’ aluminum equipment rack in network room on the 3rd floor and 
install (1) double sided vertical trough on two sides.  

(10) Install several EZ Path firestop units on all three floors where the firewalls have to 
be penetrated. 

(11) Install Caddy J-hooks above drop ceilings in the places where there isn’t a need 
for Flextray to hold wiring. 

 (12) Test and label Cat6 wiring. 
 (13) Provide ODIN with a red line drawing showing jack numbers and jack locations. 
 (14) Remove all old Cat3 network wiring from network closet on the 3rd floor back to  
  each telephone closet and cut off since the wiring can’t be removed because the  
 conduits are completely full with telephone and network wires and one can’t be   
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 removed without pulling all out. They will be cut off and left in the telephone   
 closets on each floor so telephone techs can use if needed. They will not be   
 terminated in the closets. 
 (15) Install aluminum D rings in certain areas to hold Cat6 wiring. 

 
b. The contractor shall provide the following material:   

          ODIN shall provide: 
(1) 8 each GFE Catalyst 6500 48 port 10/100/1000 GE Mod RJ-45  
 
BOE-Tel shall provide 

 (1) 104,000 feet of plenum Systimax 2071 level 7 wire (CMP-00424AVA-7U-04) 
 (2) 410 each Systimax MGS400 T568A/B Cat6 jack (246746) green 
 (3) 408 each Systimax level 7 solid copper cords (CPC3482-04F30) 
 (4) 220 each pair of Flextray 8” center hanger (196501) 
 (5) 205 each 14-feet Cat6 patch cord green (MM14-AV7E-04) 
 (6) 205 each Systimax M14L-262 faceplate (197613) white 
 (7) 133 each Flextray 2” x 8” x 10’ (174337) 
 (8) 133 each Flextray threaded rod (FT1909) 
 (9) 75 each 25 feet Cat6 patch cord green (MM25-AV7E-04) 
 (10) 72 each Systimax Visipatch distribution rings (532421) 
 (11) 60 each Caddy J-hooks (184873) 
 (12) 40 each Aluminum D rings size D (073939) 
 (13) 40 each Panduit boxes (201336) 
 (14) 24 each EZ Patch firestop (269611) 
 (15) 12 each Systimax 336-pair Visipatch panels (532210) 
 (16) 6 each Flextray 8” L brackets (217074) 
 (17) 5 each Systimax Visipatch horizontal duct (539650) 
 (18) 4 packs of Premier black cable ties (739308) 
 (19) 3 packs Flextray 3/8” hex nut (FT1844)  
 (20) 3 packs Flextray 3/8” flat washer Ft1876) 

(21) 2 packs Flextray threaded rod anchors (FT3820STB) 
 (22) 2 packs Flextray washer splice kit (214856) 
 (23) 2 each ¾” x 4’ x 8’ sheet of plywood 
 (24) 2 each Systimax Visipatch spacer duct (238618) 
 (25) 2 each double sided vertical trough (166031) 
 (26) 1 each 19” x 84” aluminum equipment rack (143582) 

(27) 1 roll of Velcro ties 
 (28) 252 each Visipatch GS XL patch cords Cat6 (VV03-AV7E-09) 
 (29) 25 each Visipatch GS XL patch cords Cat6 (VV04-AV7E-09) 
 (30) 25 each Visipatch GS XL patch cords Cat6 (VV05-AV7E-09) 
 (31) 25 each Visipatch GS XL patch cords Cat6 (VV06-AV7E-09) 
 (32) 25 each Visipatch GS XL patch cords Cat6 (VV07-AV7E-09) 
 (33) 25 each Visipatch GS XL patch cords Cat6 (VV09-AV7E-09) 
 (34) 25 each Visipatch GS XL patch cords Cat6 (VV12-AV7E-09) 
 (35) 25 each Visipatch GS XL patch cords Cat6 (VV15-AV7E-09) 
 (36) 25 each Visipatch GS XL patch cords Cat6 (VV18-AV7E-09) 
 

c. Schedule: The completion of this effort shall be September 30, 2005. 
 
3.  Part II “Contract Administration Data”, Item 4, is revised as indicated below to incorporate 

the increase of $201,223.02 for this infrastructure upgrade: 



NAS5-98144/CNNK05OA12D                 Modification No.  31 
  Page 4 of 4 
 

 
 

Month/Mod Description Monthly Total 
Actual Total  

To Date 
Jul-05 Ordered Seats and Services             404,433.59               3,170,877.89  
Jun-05 Catalog Services               13,244.79                  123,793.72  
Jun-05 Specialized Services                  6,546.12                   94,366.73  
Mod 28 Infrastructure upgrades             156,667.89                  641,354.24  

  
Fast Track Mods Authorized 
(but not incorporated by Mod)               73,835.96                   73,835.96  

  sub-total of ordered services  $          654,728.35   $          4,104,228.54  
      

Jun-05 Less facility credit                          -                                 -    
Jun-05 Less outage credit                          -                                 -    

  Less retainage not earned                          -                          737.90  
  TOTAL  $          654,728.35   $          4,104,966.44  

 
3. Part V “Technology Infusion (Infrastructure Upgrades)”, Item 3 is modified to include the 

subject infrastructure upgrades.  The signed date and completion date will be completed in 
a future infrastructure upgrade modification. 

 
 
Mod  Description Date Signed Amount 
31 Install Cat6 wiring in B1100 North for NASA   $201,223.02

 
4. Payment Schedule: Invoicing and Payment for this modification will be made in accordance 

with Master Contract NAS5-98144, FAR 52.212-4: Commercial Items (May 1997) 
(Modified) in accordance with the following: 

 
Phase I: 
Payment of $107,212.33 shall be paid upon receipt of all material as verified by the 
DOCOTR or designee. 
  
Phase II: 
Payment of $94,010.69 after completion of the effort and acceptance by the DOCOTR or 
designee. 
 

5. Reporting requirements: The contractor shall provide monthly status reports to the SSC 
DOCOTR, with a copy to the DOCO. These reports shall include, as a minimum, 
installation progress, and potential problem areas. 

 
6. In consideration of the modification agreed to herein as complete equitable adjustment for 

the changes set forth, the Contractor hereby releases the Government from any and all 
liability under this delivery order for further equitable adjustments attributable to such facts 
or circumstances giving rise to these changes.  

 
7. All other terms and conditions of this Delivery Order remain unchanged and in full force and 

effect.    


	X
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